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INTRODUCTION 
 

The Unified Government of Wyandotte County/Kansas City, Kansas' (UG) municipal 
separate storm water system (MS4) Stormwater Management Program (SWMP) has 
been developed in compliance with Kansas Water Pollution Control MS4 Permit and 
Authorization to Discharge under the National Pollutant Discharge Elimination System 
(Kansas Permit No. M-MO25-SO01/Federal Permit No. KS0095656). 

 
The SWMP is intended to be detailed with respect to procedures and protocols for 
implementing the stormwater best management programs to ensure UG 
personnel in the various departments and divisions have ample guidance and 
instruction. The SWMP will also allow the UG to allocate financial resources in 
an efficient and effective manner, consistent with the objectives of the NPDES 
permit issued October 1, 2007. 

 
The SWMP will be a comprehensive program to manage the quality of 
stormwater discharged from UG’s storm sewer system. The content of the SWMP is 
based on the requirements of the KDHE permit for the MS4. In addition to addressing 
the following permit requirements, the SWMP also includes BMPs for Industrial Activity 
Stormwater Runoff Management: 

 
 Public Education and Outreach 

 Public Involvement and Participation 

 Illicit Discharge Detection and Elimination 

 Construction Site Stormwater Runoff Control 

 Post-Construction Stormwater Management Program 

 Pollution Prevention/Good Housekeeping 

 Industrial Activity Stormwater Runoff Management 

 Total Maximum Daily Load (TMDL) and Principal Pollutants of Concern BMPs 

 Wet Weather Monitoring Program 

 Stormwater Management Program Elements 
 

To implement the SWMP, input will be needed from other UG departments and 
divisions, the business community, and citizen groups as part of a stakeholder 
involvement process.  For purposes of implementing this updated SWMP, year 1 will 
begin on January 1, 2013. 

 
To be successful, the SWMP must be easy to understand and implement. Keeping this in 
mind, it was developed to be clear, simple, and written in such a way that UG staff 
responsible for stormwater quality can implement program elements. The objective is to 
ensure that staff understands their responsibilities, and that measurable goals are 
established to document the effectiveness of the program. As part of the SWMP, several 
Standard Operating Procedures (SOPs), referenced in the document below, have been 
or will be developed and will be implemented in a manner that meets the requirements of 
the Unified Government’s MS4 permit.  SOPs are internal documents prepared by UG 
that provide guidance to UG staff as implementation of the permit moves forward.  UG 
will review and update the SOPs as UG updates its programmatic efforts and on an as- 
needed basis.  UG will note any significant updates in the annual reports. 
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Best management practices (BMPs) have been included in the SWMP to reduce 
pollutants to the maximum extent practicable. Such BMPs may be modified by the 
Unified Government where appropriate to achieve program objectives and to 
accommodate the Government's administration of the storm water management 
program. 

 
Federal regulations (40 CFR 122.26(b)(8)) define a municipal separate storm sewer 
system (MS4) as: “a conveyance or system of conveyances (including roads with 
drainage systems, municipal streets, catch basins, curbs, gutters, ditches, man-made 
channels, or storm drains): (i) Owned or operated by a State, city, town, borough, 
county, parish, district, association, or other public body (created by or pursuant to State 
law) having jurisdiction over disposal of sewage, industrial wastes, storm water, or other 
wastes, including special districts under State law such as a sewer district, flood control 
district or drainage district, or similar entity, or an Indian tribe or an authorized Indian 
Tribal organization, or a designated and approved management agency under section 
208 of the CWA that discharges to waters of the United States; (ii) Designed or used for 
collecting or conveying storm water; (iii) Which is not a combined sewer system; and (iv) 
Which is not part of a Publicly Owned Treatment Works (POTW) as defined at 40 CFR 
122.2.” 

 
EPA and the state are authorized to regulate discharges from the MS4 owned or 
operated by UG as a point source under the Clean Water Act.  Although some programs 
may be undertaken for the entire area, the SWMP is meant to address the MS4 service 
area (hereinafter, “service area”). The service area is comprised of those properties that 
discharge stormwater into the UG stormwater system.  It does not include properties that 
are served by UG’s combined sewer system (largely comprised of areas in the eastern 
part of the UG geographical area, including, the following watersheds: Fairfax Industrial 
District, Esplanade Creek, Jersey Creek, Splitlog Creek, Central Industrial District, 
Muncie Bluff Creek, Armourdale, parts of Argentine, parts of Turkey Creek, Brush Creek, 
and Matoon Creek).  It does not include properties that discharge stormwater into 
stormwater conveyance systems pursuant to separately-issued NPDES permits, 
properties that discharge stormwater directly into local waterbodies (direct dischargers), 
or properties located within the City of Bonner Springs, the City of Edwardsville, within in 
Delaware Township (unincorporated, not within the urbanized area), and the City of Lake 
Quivira.  UG notes that the service area will be further refined with future updates to the 
existing maps of the MS4.  A map of the current MS4 service area is included in the 
appendices to this SWMP. 
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MINIMUM CONTROL AND PERFORMANCE MEASURES 
 

1.  Public Education and Outreach 
 

As operator of a Phase 1 MS4, the Unified Government (hereinafter “UG”) shall identify, 
schedule, implement, evaluate and modify, as necessary, best management practices 
that comply with the following overall Public Education and Outreach objectives: 

 
a.  Increase citizen knowledge and awareness of steps that can be taken to reduce 

stormwater pollution. 
b.  Enhance public employees, businesses, and the general public’s knowledge of 

the 1) hazards associated with illegal discharges to local storm sewers which 
reach area streams, and 2) improper waste disposal implications, and 3) the 
legal ramifications. 

c.   Develop a Public Education and Outreach program which provides a clear and 
consistent message regarding stormwater issues. 

 
d.  Targeted strategies towards commercial, industrial, institutional entities likely to 

have significant stormwater impacts. 
 
 

Best Management Practices (BMPs): 
 

1.A BMP: Gather, prepare and distribute printed educational materials by 
insertion into BPU water bills and placement at several sites in the service 
area. 

 
Objective: To educate the general public and new and existing UG employees 
regarding stormwater quality issues as well as the UG's Stormwater Management Plan 
through the preparation and distribution of flyers and educational materials. 

 

Measurable Goals: 
 

1.A.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall purchase 5,000 total copies selected from 
among the following flyers, or their equivalent, from MARC such as: "Build Your 
Own Rain Barrel", "Keep Sediment Out of Our Water", "Know Your Watershed", 
"Redirect or Disconnect Your Downspout", "Making and Using Compost", "Oil 
and Water Don't Mix", "Pick Up After your Pet", "Protect Our Streams", "Storm 
drain Stewardship", "Use Lawn Chemicals Wisely" and "Wash your Car the Right 
Way". 

 
1.A.2   Within the first year and after purchasing the flyers listed in Element 
1.A.1, the UG shall place the flyers near the elevators on the garage and lobby 
floor levels of City Hall and in open areas at the Kansas City Kansas Public 
Library, the Mr. and Mrs. F.L. Schlagle Library, and at nine other public venues 
which may include the Community Centers, and the Neighborhood Resource 
Center. 
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1.A.3   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall prepare an envelope insert designed to educate 
the general public on several of the key elements of the UG's Stormwater 
Management Plan (hereinafter “SWMP”). The insert shall be bi-lingual (English 
and Spanish). 

 
1.A.4   Within the first year and after preparing the insert described in Element 

1.A.3, the UG shall distribute them in water bills to the approximately 55,500 
households in Kansas City, Kansas. 

 
1.A.5   The UG shall provide additional flyers to the locations listed as part of 
Element 1.A.2 on an as needed basis during the permit term. 

 

Responsible Department(s): Public Works, Public Relations, KCK Public 
Libraries, Neighborhood Resource Center, Community Centers, Board of Public 
Utilities (hereinafter “BPU”) 

 

Compliance Schedule: Years 1 - 5 
 

Recurrence: One Time (1.A.1, 1.A.2, 1.A.3, 1.A.4),  As Needed (1.A.5). 
 

Report(s): Copy of the materials prepared or procured including a list of the 
distribution sites. 

 

Evaluation Methodology: Review number and type of materials distributed to 
evaluate utility and effectiveness of the various distribution methods. Review 
existing public education materials available to target stormwater management, 
water quality, and stormwater pollution prevention messages to UG’s public and 
private entities. Investigate future development of additional, targeted education 
materials specific to the UG’s program. 

 

1.B BMP: Deliver televised programs/announcements on stormwater 
management, surface water quality and how to reduce pollutants to the 
storm sewer system on the UG’s cable access channel. 

 
Objective: To reach as broad and diverse an audience as possible, by using the UG’s 
current cable television access channel to enhance the general public's awareness 
regarding stormwater issues, to convey basic messages on proper household 
management for stormwater pollution prevention and to inform citizens of their impact on 
local water quality. 

 

Measurable Goals: 
 

1.B.1   Within the first two years after the effective date of the Stormwater 
Management Plan, if the UG decides to produce the public service 
announcement (PSA) referenced in 1.B.2 below in-house, the UG shall contact 
community partners to assist in preparing the public service announcements to 
be aired on the UG’s cable access channel. These partners may include the 
local high schools and the Kansas City Kansas Community College.  If the UG 
decides, in its discretion, to obtain the PSA from a third-party, instead of 
producing it in-house, the UG will, within the first two years after the effective 
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date of the SWMP, contact the appropriate organization or organizations to 
discuss licensing options for use of their materials. 

 
1.B.2   Within the first two years after the effective date of the Stormwater 
Management Plan, the UG will either produce or license, consistent with 1.B.1 
above, a PSA for use on the UG's cable access channel.  The PSA may discuss 
any of the following topics: general stormwater concepts, the proper use and 
disposal of household hazardous waste, lawn care, proper disposal of animal 
waste, system to report illicit discharges, and the proper maintenance of septic 
tanks. 

 
1.B.3   Within the third year after the effective date of the Stormwater 
Management Plan, the UG shall air the public service announcement at least four 
times a year, with consideration given to the most effective timing for the 
message (i.e., airing a message on lawn care twice each spring and fall). The 
subject matter of the announcement may change at UG’s discretion. 

 
1.B.4   The public service announcement shall be reviewed after each year it is 
run and modified as appropriate to present new storm water related educational 
information for the following year. 

 

Responsible Department(s): Public Works, Public Relations 
 

Compliance Schedule: Year 2 - 5 
 

Recurrence: (1.B.1 and 1.B.2) One Time, (1.B.3) Four Times Annually, (1.B.4) 
Annually 

 

Report(s): Number of televised programs/announcements run each year. 
 

Evaluation Methodology: Review of viewership numbers for broadcast 
programming. A survey will be developed via online or mailed questionnaires or 
surveys to assess the knowledge of local residents on storm water issues and to 
note any change in residential behavior. 

 
1.C BMP: Enhance the UG’s existing website to improve communication and 

educational materials provided to the public on the SWMP, surface water 
quality issues and how to reduce pollutants to the storm sewer system. 

 

Objective: To improve communication with and provide information and downloadable 
documents to the public and to UG employees on stormwater management and pollution 
prevention. 

 

Measurable Goals: 
 

1.C.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall update their existing "Stormwater Runoff 
Management" website to include a copy the approved SWMP. 

 
1.C.2   Each year after submitting the UG's Annual Compliance Report to the 
Kansas Department of Health and Environment (hereinafter “KDHE”), a copy will 
be made available on the UG's website within 30 days. 
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1.C.3   Within the first year after preparing the public service announcement for 
UGTV as described in Element 1.B.2, the PSA will be placed on the "Stormwater 
Runoff Management" website. 

 

Responsible Department(s): Public Works, Public Relations, Technology 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): Describe and identify the number of items that were added and 

available for download from the website during each permit year. 
 

Evaluation Methodology: Review number of website hits and downloads of 
materials to evaluate utility of this media for distribution of materials and 
education of the public. 

 

1.D BMP: Continue to financially contribute to local agencies and organizations 
within Wyandotte County who promote improvements in stormwater 
management and provide educational opportunities to county residents. 

 

Objective: To continue the UG’s existing policy of making financial contributions to 
entities who work towards educating the public on the practice of reducing pollutants that 
will be delivered to the MS4 system. 

 

Measurable Goals: 
 

1.D.1   The UG shall continue to be a major financial contributor to the 
Wyandotte County Conservation District (WCCD) on an annual basis over the 5- 
year permit cycle. This organization offers a number of services focused on 
conservation through financial assistance for conservation projects and 
education programs to area schools and organizations. The annual contribution 
will range from $40,000 to $50,000, but is contingent upon approval of the UG’s 
annual budget. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): Documentation of annual contributions. List of projects and activities 

undertaken by the WCCD each permit year. 
 

Evaluation Methodology: Review effectiveness of projects and activities 
undertaken by the WCCD to reduce the discharge of pollutants to local storm 
sewers which reach area streams. 

 

1.E BMP: Continue to financially contribute to regional agencies to promote 
improvements in stormwater management and provide educational 
opportunities. 
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Objective: To continue the UG’s existing policy of making financial contributions to 
entities that work locally towards a better environment, subject to approval in UG’s 
annual budget and a determination by UG that suitable candidates exist for this funding. 

 

Measurable Goals: 
 

1.E.1 The UG shall continue to renew its membership annually in the 
Stormwater Quality Education Committee of the Mid-America Regional Council 
(MARC), subject to approval of UG’s annual budget. Membership dues are 
based on the UG’s annual population. Previous annual contributions have been 
approximately $12,000. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): Documentation of annual membership. List of water quality and storm 

water related projects and activities undertaken by MARC each permit year. 
 

Evaluation Methodology: Review effectiveness of projects and activities 
undertaken by MARC to reduce the discharge of pollutants to local storm sewers 
which reach area streams. 

1.F BMP: Use of local newsletters for education of stormwater related issues. 

Objective: To use UG’s existing newsletters and other media outlets to educate the 
general public about stormwater related issues. 

 

Measurable Goals: 
 

1.F.1 Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall annually submit one article for publication with 
the Livable Neighborhoods Inc. “Neighborhood” Newsletter. The approximate 
circulation of this newsletter in 5,000 and includes various neighborhood groups 
within the community. Articles will contain announcements on community public 
education and outreach activities, public participation opportunities, and 
information on best management practices and behavioral changes which can 
have a positive impact on water quality. 

 
1.F.2 Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall annually submit at least three articles for 
publication with the UG’s Weekly E-News.  The approximate circulation of this 
newsletter in 3,300 and includes various neighborhood groups within the 
community.  Articles will contain similar announcements and information listed in 
1.F.1 above. 

 

Responsible Department(s): Public Relations 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annual 
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Report(s): The UG shall provide a summary of all articles written, the subject of 

the each article, and a sampling of the submittals. 
 

Evaluation Methodology: Determine the extent of storm water related 
knowledge and changes in public behavior via on-line or mailed questionnaires 
or surveys. 

1.G BMP: Annually review the media utilized through public outreach activities. 

Objective: To have an annual review of the media through which the public outreach 
activities take place to identify emerging new media outlets (e.g. Facebook, Twitter, 
etc.). 

 

Measurable Goals: 
 

1.G.1  The UG shall annually review each of the outlets utilized in public 
outreach efforts to determine if other outlets or methods should be used. 

 

Responsible Department(s): Public Relations 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): List of the media outlets used as part of the Public Information 

program. 
 

Evaluation Methodology: Determine whether materials and media are effective 

through on-line or mailed questionnaires or surveys. 



Unified Government of Wyandotte County / Kansas City, Kansas 9 
Stormwater Management Plan 

 

 
 

 
2.  Public Involvement and Participation 

 

As operator of a Phase 1 MS4, the UG shall identify, schedule, implement, evaluate and 
modify, as necessary, best management practices that comply with the following overall 
Public Involvement and Participation objectives: 

 
a.  Increase citizen knowledge and awareness of steps that can be taken to reduce 

pollutants into the storm sewer system. 
b.  Participate, through promotion, sponsorship, or other public involvement, in local 

activities intended to increase public participation to reduce pollutants into the 
storm sewer system. 

c.   To develop a Public Involvement and Participation program which provides for 
opportunities for the public to become involved in local stormwater issues. 

 

Best Management Practices (BMPs): 

2.A BMP: Create a Stormwater Quality Education Grant Program. 

Objective: Promote education and public involvement in stormwater quality issues 

through the development of a stormwater quality education grant program. 
 

Measurable Goals: 
 

2.A.1   Within two years after the effective date of the Stormwater Management 
Plan, the UG shall prepare a set of criteria for the development of a stormwater 
quality education grant program with an annual budget of $30,000 subject to the 
availability of qualified applicants and contingent upon approval of UG’s annual 
budget. The criteria will include the types of project to be funded, a grant 
application, selection criteria, a mechanism for delivering the funds, etc. 

 
2.A.2   Within the third year after the effective date of the Stormwater 
Management Plan, the UG shall annually promote the grant program to local 
teachers, schools, districts and local non-profits through its website, e-mail 
newsletter and direct contacts. 

 
2.A.3   A copy of the grant criteria and applications for the selected projects will 
be provided in the Annual Compliance Report to KDHE. The report will 
summarize each project’s goals, how the projects were selected, whether the 
goals were achieved, and what impact each project may have had on water 
quality improvements. 

 

Responsible Department(s): Public Relations, Public Works and Procurement 

and Contract Compliance. 
 

Compliance Schedule:  Year 2 - 5 
 

Recurrence: Annual 
 

Report(s): A copy of the grant process and applications for the selected projects 
will be provided in the Annual Compliance Report to KDHE. 
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Evaluation Methodology: Review the number grant applications and the 
amount of funding which is provided by the UG on an annual basis. Review 
whether funding for selected projects is providing environment and social 
benefits to the community and if the funding is well spent. 

2.B BMP:  Promote and Implement Community Cleanup Programming. 

Objective: To promote and assist in the implementation of community cleanup 
programming on an annual basis. 

 

Measurable Goals: 
 

2.B.1   Beginning in the first year after the effective date of the Stormwater 
Management Plan, the UG shall partner with Operation Brightside Inc. and 
potentially other neighborhood and civic organizations to facilitate cleanups on an 
annual basis. The UG shall assist these neighborhood organizations through the 
proper disposal of debris and trash. 

 

Responsible Department(s): Public Relations 
 

Compliance Schedule:  Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): The UG shall report an estimate of the number groups involved in 
each cleanup as well as the type and estimated quantity of trash collected during 
each event. 

 

Evaluation Methodology: Review the number of annual events and the number 
of groups involved. Review the types and quantities of trash collected. 

 

2.C BMP:  Provide assistance and materials to community groups which 
volunteer to stencil storm drain inlets with “Drains to Stream”. 

 

Objective: Provide civic groups with an opportunity to participate in the marking of storm 
drainage inlets with “Drains to Stream” and to distribute MARC “Storm Drain 
Stewardship” brochures. 

 

Measurable Goals: 
 

2.C.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall advertise the availability of a free MARC “Storm 
Drain Stewardship” brochure through the UG’s website and newsletter. 

 
2.C.2   The UG shall provide the materials to community groups to voluntarily 
stencil up to 500 stormwater inlets and to distribute 2,000 “Storm Drain 
Stewardship” brochures on an annual basis. The UG shall work with the 
community groups to select the area to be canvassed. 

 
2.C.3   The UG will continue its practice of having all new storm drainage inlet 
castings be manufactured with the phrase “Exits to River, Do Not Dump Waste“. 
A copy of the Curb Inlet Detail Sheet is included in the Appendix. 
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2.C.4   The UG shall document the number of groups, the name of the group, the 
approximate number of inlets that were stenciled and the approximate number of 
brochures that were distributed on an annual basis. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule:  Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): The UG shall report on the number and name of each group and the 
approximate number of inlets stenciled and brochures distributed in the Annual 
Compliance Report to KDHE. 

 

Evaluation Methodology: Review progress towards completing the stenciling of 
inlets within the service area. 
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3.  Illicit Discharge Detection and Elimination 
 

As operator of a Phase 1 MS4, the UG shall identify, schedule, implement, evaluate and 
modify, as necessary, best management practices that comply with the following overall 
Illicit Discharge Detection and Elimination (hereinafter “IDDE”) Program objectives: 

 
a.  Develop, implement and enforce a program to detect and require the elimination 

of illicit discharges. 
b.  Effectively prohibit, to the extent allowable through ordinance or other regulatory 

methods, illicit non-stormwater discharges into the storm sewer system and 
implement appropriate enforcement measures. 

c.   Develop and implement standard procedures to inspect, detect and require the 
elimination of non-stormwater discharges, including illegal dumping to the storm 
system. 

d.  Enhance and maintain an updated storm sewer system map, showing locations 
of major outfalls in the service area, and associated surface waters, including the 
name and locations of water bodies receiving discharges from these outfalls. 

 

Best Management Practices (BMPs): 
 

3.A BMP: Evaluate, and update as necessary, the UG ordinances that pertain to 
illicit discharges. 

 

Objective: To provide legal authority to conduct inspections and enforcement activities 
for the reduction of illicit discharges by reviewing and updating the UG’s existing 
ordinances. 

 

Measurable Goals: 
 

3.A.1   The UG is conducting a review of its existing ordinances that apply to 
illicit discharges.  Based upon this review, within the first year after the effective 
date of the Stormwater Management Plan the UG shall prepare a Memorandum 
detailing the existing ordinances that apply to illicit discharges, and highlighting 
any changes that may be needed to establish adequate authority to perform 
inspections, assess penalties, and issue enforceable orders with regard to illicit 
discharges into the MS4 system. The UG shall by June 14, 2014 adopt any 
additional authority necessary to meet the requirements of the SWMP and the 
UG's National Pollutant Discharge Elimination System (hereinafter “NPDES”) 
permit with regard to illicit discharges. 

 
3.A.2   Certain articles in Chapter 30 of UG’s current Municipal Code of 
Ordinances contain the specific regulations and legal authority to effectively 
prohibit and require the elimination of illicit discharges into the UG’s storm sewer 
system, in particular Article I, Section 30-11: Unlawful Discharges to Natural 
Outlets, Article V, Section 30-123: Discharge to Storm Sewers, and Article V, 
Section 30-124: Prohibited Discharges.  A copy of Chapter 30 of the UG’s 
Municipal Code of Ordinances is included in the Appendix. 

 

Responsible Department(s): Legal, Public Works 
 

Compliance Schedule: Year 1 
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Recurrence: One Time 
 

Report(s): A copy of the memorandum will be provided as well as a summary of 
any activities to adopt any additional ordinances or legal authority. 

 

Evaluation Methodology: N/A 
 

3.B BMP: Implement and Revise, Where Appropriate, Standard Operating 
Procedures (hereinafter “SOP”) for illicit discharge detection, sampling, 
tracking and enforcement requirements. 

 
Objective: To implement a set of SOPs for outfall inspection, water sampling, detection 
and tracking of illicit discharge eliminations, and for requiring the elimination of illicit 
discharges and cross-connections and enforcing UG’s illicit discharge ordinances 
consistent with the terms of this SWMP, which will result in reducing the discharges of 
pollutants, to the maximum extent practicable. 

 
Measurable Goals: 

 
3.B.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOPs referenced below. 

 
3.B.2   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall review and update, if appropriate, the SOPs for 
outfall inspection, water sampling, detection and tracking of illicit discharge 
eliminations, and enforcement to incorporate changes to these procedures made 
as a result of the legal review referenced in BMP 3.A. 

 
3.B.3   A copy of any updated standard procedures referenced below will be 
included in the Annual Compliance Report submitted to KDHE for the year in 
which they are updated. 

 

Responsible Department(s): Public Works, Water Pollution Control, Legal 
 

Compliance Schedule: Year 1 and 2 
 

Recurrence: One Time (SOPs), Continuous (Implementation) 
 

Report(s): Copy of SOP. 
 

Applicable Existing SOPs: SWMP-11 (Illicit Discharge Detection and 
Elimination –Outfall Inspection); SWMP-12 (Illicit Discharge Detection and 
Elimination – Dry Weather Sampling); SWMP-13 (Illicit Discharge Detection and 
Elimination – Investigation and Tracking); SWMP-14 (Illicit Discharge Detection 
and Elimination – Illicit Discharge Enforcement) 

 

Evaluation Methodology: As the program moves forward, annually review and 
refine, if UG deems it necessary, the procedures and techniques employed in the 
discovery and elimination of illicit discharges and in the enforcement of UG illicit 
discharge ordinances. 

 
3.C BMP: Design, implement and maintain suitable and inclusive IDDE-related 

tracking and reporting system. 
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Objective: To map, document and report stormwater outfalls, inspections, sampling, 
tracking and enforcement actions by refining, utilizing and maintaining an appropriate 
IDDE-related tracking and reporting system which can assist in reducing discharges of 
pollutants to local storm sewers which reach area streams. 

 

Measurable Goals: 
 

3.C.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall review the quarter-section maps within the 
service area for outfalls 36-inches in diameter or larger in residential zones and 
12-inches in diameter or larger in commercial or industrial zones, excluding 
cross-road culverts. The UG shall prepare a list of node numbers of major 
outfalls, meeting those parameters. 

 
3.C.2   During the first two years after the effective date of the Stormwater 
Management Plan, the UG shall begin tracking stormwater outfall inspections 
and dry weather sampling based on the Center for Watershed Protection's 
"Outfall Reconnaissance Inventory Field Sheet" or other published checklists. 
The system shall be reviewed and adjusted to meet local needs and field 
conditions. 

 
3.C.3   During the first two years after the effective date of the Stormwater 
Management Plan, the UG shall begin illicit discharge detection, tracking, and 
enforcement activities.  The system will be reviewed and adjusted to meet local 
needs and field conditions. 

 
3.C.4   During the first two years after the effective date of the Stormwater 
Management Plan, the UG shall begin amending the existing stormwater maps to 
distinguish the outfalls identified as part of BMP 3.C.1 from other nodes and 
outfalls. 

 

Responsible Department(s): Public Works, Water Pollution Control, 

Technology 
 

Compliance Schedule: Year 1-5 
 

Recurrence: Continuous (Implementation) 
 

Report(s): Copies of related forms and a summary of the tracking system 
results. 

 

Evaluation Methodology: Evaluate tracking and reporting system to determine 
if it captures pertinent and valuable information and provide sufficient reporting 
results. 

 
3.D BMP: Provide training of illicit discharge detection and elimination program 

inspection staff. 
 

Objective: Provide training to UG employees whose duties and responsibilities will 
place them frequently in the field. The training will cover how to recognize an illicit 
discharge and the correct reporting and follow-up procedures. 
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Measurable Goals: 
 

3.D.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall hold a training session on how to identify and 
report suspected illicit discharges in the field for key UG employees with the 
applicable job responsibilities and classifications.  In addition to Erosion & 
Sediment Control and post-construction BMP inspection staff, these 
classifications would include Building Inspectors, Street Superintendents, and 
Sewer Maintenance staff. These training sessions will be conducted every third 
year and shall be repeated periodically for the benefit of new staff who are placed 
in these specific positions. 

 
3.D.2   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall provide either in-house or arrange commercial 
training for personnel assigned to conduct the dry weather outfall inspection, 
sampling and illicit discharge tracking. These training sessions will be conducted 
annually. 

 
3.D.3   A copy of the training materials and a dated sign-in sheet containing the 
names of the attendees will be included in the UG's Annual Compliance Report 
to KDHE for the year in which the training occurs. 

 

Responsible Department(s): Public Works, Water Pollution Control, Building 
Inspection 

 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (3.D.2 and 3.D.3) Annually, (3.D.1) Every Third Year 
 

Report(s): Copy of training materials and a list of the required and actual 
attendees per session. 

 

Evaluation Methodology: Analysis of data collected and feedback from field 
personnel to determine if improvements are necessary in the SOPs and training 
topics. 

 

3.E BMP: Perform dry weather screening of stormwater outfalls. 
 

Objective: To conduct a system screening program for illicit discharge detection and 
perform dry weather inspection of stormwater outfalls, as a means to reduce the 
discharge of pollutants to the maximum extent practicable. 

 

Measurable Goals: 
 

3.E.1 Beginning in the second year after the effective date of the Stormwater 
Management Plan, of the estimated 2700 outfalls with the UG’s jurisdiction, the 
UG shall conduct at least 250 non-exclusive dry weather inspections per year of 
stormwater outfall pipes 36-inches in diameter or larger in residential zones and 
12-inches in diameter or larger in commercial and industrial zones. The 12-inch 
and larger storm sewers are currently shown on UG’s mapping system. The 
initial strategy will be to review land use mapping and concentrate on those 
industrial areas with the greatest potential for illicit discharges. Outfall pipes 36- 
inches in diameter or larger are typically found in large residential areas and will 
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allow the UG to investigate potential illicit discharges from these locations. It will 
also allow the UG to identify the magnitude of illicit discharges in residential 
areas to assist the UG in producing better results and targeting their resources 
more effectively. 

 
3.E.2 Within the fifth year after the effective date of the Stormwater 
Management Plan, the UG shall re-evaluate the overall focus and effectiveness 
of the dry weather outfall inspection program.  The evaluation will be conducted 
every 5-year permit cycle, will involve setting inspection priorities based on the 
previous 5-year permit cycle results, and be submitted for review by the 
permitting authority. 

 
3.E.3 The UG shall provide a list of the inspected outfalls, the number of illicit 
discharges that were detected, the types of illicit discharges discovered and how 
discovered, any discharges that were eliminated, and resulting enforcement 
actions in its Annual Compliance Report to KDHE. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): Summary of activities undertaken to detect illicit discharges, the 

number of illicit discharges that were detected, and the number eliminated. 
 

Evaluation Methodology: Review of SOP techniques (3.B) and protocols and 

their success in detecting illicit discharges throughout the UG service area. 
 

3.F BMP: Implement a program to televise and inspect illicit discharges and 
cross connections between the storm sewer and the sanitary sewer 
systems. 

 

Objective: To develop a program that uses Close Circuit Television (hereinafter 
“CCTV”) to assist in the inspection for illicit discharges or to discover any cross- 
connections between the storm and separate sanitary sewers outside of the CSO area. 

 

Measurable Goals: 
 

3.F.1 Beginning in the second year after the effective date of the Stormwater 
Management Plan, during the time when storm sewer lines are being televised 
for routine maintenance purposes or for capital project needs, the CCTV 
information will be reviewed for illicit discharges or cross-connection. The UG 
typically televises approximately 15 miles of storm sewer pipe per year, which is 
approximately 6% of the 250+ miles of storm sewers currently installed in the UG 
service area.  Any illicit discharges or cross-connections discovered in the storm 
sewer system will be documented, tracked and disconnected, using the UG's 
IDDE SOPs and be consistent with any related recommendations contained in 
the Integrated Overflow Control Plan (hereinafter “IOCP”)  as guidance. 

 
3.F.2 Beginning in the second year after the effective date of the Stormwater 
Management Plan, and continuing annually thereafter, the UG shall televise 
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approximately 20,000 linear feet of sanitary sewer pipe per year in the MS4 
service area.  Any illicit discharges or cross-connections discovered in the 
sanitary sewer system will be documented, tracked and disconnected, using the 
UG's IDDE SOPs and be consistent with any related activities and 
recommendations contained in the IOCP as guidance. This measure will be 
coordinated with the UG’s IOCP development, the results of which will be 
provided as part of the reporting requirements under this BMP. 

 
3.F.3 During the second year after the effective date of the Stormwater 
Management Plan, the UG shall begin reviewing previously collected storm and 
sanitary sewer CCTV inspection videos for those areas within the MS4 service 
area (excluding the combined sewer system (CSS) area) at a rate of 
approximately 20,000 linear feet a year. The video shall be reviewed to 
determine if there are: 1) illicit discharges in either the storm or sanitary sewers 
or 2) cross-connections.  Any illicit discharges or cross-connections discovered in 
the separate sanitary sewer system will be documented, tracked and 
disconnected using the UG's IDDE SOPs and be consistent with any related 
activities and recommendations contained in the IOCP as guidance. 

 
3.F.4 The UG shall provide a summary report including the number of linear 
feet of storm and sanitary sewer lines that were televised and the number of illicit 
discharges or cross-connections that were detected and eliminated in its Annual 
Compliance Report to KDHE. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Year 2 - 5 
 

Recurrence: Continuous 
 

Report(s): Total footage of storm and sanitary sewer lines televised. A list of 
illicit discharges detected, cross connections discovered, and all that were 
eliminated will be provided. 

 

Evaluation Methodology: Improvements in efficiency in reviewing CCTV data. 
 

3.G BMP: Maintain a current UG storm sewer mapping system. 
 

Objective: To continually update and maintain a current storm sewer mapping system 
and the inventory of stormwater outfalls. 

 

Measurable Goals: 
 

3.G.1  By the end of the third year after the effective date of the Stormwater 
Management Plan, the UG shall convert its existing AutoCAD MS4 maps to GIS. 

 
3.G.2  Beginning in the fourth year after the effective date of the Stormwater 
Management Plan, the UG shall annually update the GIS maps with Record 
Drawings detailing modifications to the MS4 system. 

 

Responsible Department(s): Water Pollution Control 
 

Compliance Schedule: Year 3 - 5 
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Recurrence: Continuous 
 

Report(s): Printout of GIS stormwater map. 
 

Evaluation Methodology: N/A 
 

3.H BMP: Continue participation of the UG’s existing Household Hazardous 
Waste Collection Program. 

 
Objective: To assist UG residents in the proper disposal of household hazardous waste 
materials through advertisement and participation in the UG’s existing Household 
Hazardous Waste Collection Program (HHW). 

 

Measurable Goals: 
 

3.H.1   The UG shall continue to coordinate seven HHW collection days every 
calendar year. The UG shall collect the following items at 2443 South 88th 
Street, or an equivalent location: motor oil, batteries, antifreeze, degreasers, 
paints, varnishes, solvents, lawn and garden insecticides/pesticides, and 
household cleaning products. 

 
3.H.2   The UG shall estimate the amount of material that is collected during 
each event and provide a list in their Annual Compliance Report to KDHE. 

 
3.H.3   The UG shall continue its existing program of collection and disposal of 
abandoned tires. 

 

Responsible Department(s): Public Works, Technology 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: 7 days annually 
 

Report(s): Summary of HHW material collected annually (3.H.2). 
 

Evaluation Methodology: Review the amount of HHW collected each year. 
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4.  Construction Site Stormwater Runoff Control 

 

As operator of a Phase 1 MS4, the UG shall develop, implement, and enforce 
procedures to reduce pollutants in any stormwater runoff to the UG’s storm sewers from 
construction activities that result in a land disturbance of greater than or equal to one (1) 
acre, and a land disturbance of less than one acre of total land area that is part of a 
larger common plan of development or sale. These best management practices concern 
the following overall objectives: 

 
a.  Develop an ordinance, or other legal means, to require erosion and sediment 

controls, as well as sanctions to ensure compliance with UG and KDHE 
regulations. 

b.  Requirements for construction site owners and operators to implement erosion 
and sediment control best managements practices. 

c.   Requirements for construction site owners and operators to secure authorization 
to discharge stormwater from construction activities under a UG permit for 
construction activities that result in a land disturbance of greater than or equal to 
one (1) acre. 

d.  Requirements for construction site owners and operators to secure authorization 
to discharge stormwater from construction activities under a UG permit for 
construction activities that result in a land disturbance of less than one acre of 
total land area that is part of a larger common plan of development or sale if the 
larger common plan will ultimately disturb equal to or greater than one acre. 

e.  Procedures for site inspection and enforcement of control measures. 
 

Best Management Practices (BMPs): 
 

4.A BMP: Implement and revise, where appropriate, SOPs for stormwater plan 
review/approval, construction site inspections and subsequent 
enforcement activities. 

 
Objective: To implement a set of SOPs for detailed plan reviews and approvals, site 
inspections, and any necessary enforcement actions, consistent with the terms of this 
SWMP, which will assist in reducing the discharge of pollutants. 

 

Measurable Goals: 
 

4.A.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOPs referenced below. 

 
4.A.2   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall review and update, if appropriate, the SOPs for 
stormwater plan review, site inspections, and enforcement to incorporate 
changes to these procedures made during the first year of implementation of 
these programs. 

 
4.A.3   A copy of any updated standard procedures referenced below will be 
included in the Annual Compliance Report submitted to KDHE for the year in 
which they are updated. 



Unified Government of Wyandotte County / Kansas City, Kansas 20 
Stormwater Management Plan 

 

 

Responsible Department(s): Public Works, Urban Planning and Land Use 
 

Compliance Schedule: Year 1, 2 
 

Recurrence: One Time (SOPs), Continuous (Implementation) 
 

Applicable Existing SOPs: SWMP-01 (Construction Site Stormwater Runoff 
Plan Review); SWMP-04 (Construction Site Stormwater Runoff Erosion and 
Sediment Control Inspection); SWMP-05 (Construction Site Stormwater Runoff 
Control Erosion Control Enforcement Actions) 

 

Report(s): Copies of the procedures. 
 

Evaluation Methodology:  As the program moves forward, annually review and 
refine the developed SOPs to evaluate its capability to ensure consistency in 
UG’s plan review and approval, construction site inspection services, and 
enforcement activities. 

 

4.B BMP: Continue use of a tracking system for stormwater plan 
review/approval, construction site inspections and subsequent 
enforcement activities. 

 
Objective: To continue the use of a system to track the stormwater plan review and 
approval process, construction site inspections and any related enforcement actions. 

 

Measurable Goals: 
 

4.B.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall continue its existing tracking system to track plan review and approvals, 
site inspections and enforcement actions. 

 
4.B.2   A report on stormwater plan review/approval, site inspection, and 
enforcement activities shall be provided in the Annual Compliance Report 
submitted to KDHE. 

 

Responsible Department(s): Public Works, Urban Planning and Land Use, 
Technology 

 

Compliance Schedule: Year 1 - 4 
 

Recurrence: Continuous (Implementation) 
 

Report(s): Documentation of the tracking system activities. 
 

Evaluation Methodology: Evaluate existing tracking system to determine if it 
captures pertinent and valuable information, allows query ability and provides 
clear reporting results. 

 

4.C BMP: Provide training to the UG’s Erosion and Sediment Control 
(hereinafter “E&S”) Inspection staff. 

 
Objective: To provide training to UG inspection personnel on the requirements of the 
UG’s Erosion and Sediment Control program (E&S). 
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Measurable Goals: 
 

4.C.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall provide training regarding the UG’s new erosion 
and sediment control standards to key employees.  In addition to Erosion & 
Sediment Control and post-construction BMP inspection staff, this would include 
the following classifications: Building Inspection, Street Superintendents and 
Sewer Maintenance.  The purpose of the training is to allow employees that are 
frequently in the field the ability to recognize and report on erosion control 
problems. Training sessions shall be held every two years and shall be repeated 
periodically for the benefit of new staff who are placed in these specific positions. 
= 
4.C.2   A copy of the Table of Contents for the training materials and the sign-in 
sheets containing the names of the attendees for the training sessions described 
in BMP 4.C.1, will be included in the UG's Annual Compliance Report to KDHE. 
The detailed training materials will be provided upon request. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 
 

Recurrence: (4.C.1) Every Two Years, (4.C.2) As Appropriate 
 

Report(s): Total number of UG staff required to have training and the actual 
numbers of staff trained. Copy of the Table of Contents for the training materials 
and a sign-in sheet containing the names of the attendees for the training 
sessions will be provided. 

 

Evaluation Methodology: Review procedures and outcomes to ensure the E&S 
inspection staff are adequately and consistently evaluating and inspecting project 
sites that meet the regulations. 

4.D BMP: Develop a training program for local contractors and owners. 

Objective: To develop and implement a training program for local construction site 

owners, contractors, and site operators. 
 

Measurable Goals: 
 

4.D.1   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall sponsor a training session for local construction 
site owners, contractors, site operators, and installers regarding the proper use of 
best management measures for construction sites covered by UG’s E&S 
program as well as the rules and requirements of the program. These training 
sessions will be held every two years. 

 
4.D.2   A copy of the training materials and a sign-in sheet containing the names 
of the attendees for the training sessions described in BMP 4.D.1 will be included 
in the UG’s Annual Compliance Report to KDHE.  The detailed training materials 
will be available upon request. 

 

Responsible Department(s): Public Works 
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Compliance Schedule: Year 1-5 
 

Recurrence: (4.D.1) Every Two Years, (4.D.2) As Appropriate 
 

Report(s): Copy of the training materials and a sign-in sheet containing the 
names of the attendees for the training sessions. 

 

Evaluation Methodology: Review evaluations and comments regarding the 
quality of training. Assess whether changes to training should be made for the 
benefit of future attendees. 

 

4.E BMP: Conduct routine construction site inspections. 
 

Objective: To inspect each construction site during construction, or as is necessary 
based on complaints, to ensure compliance with the UG’s Erosion and Sediment Control 
regulations. 

 

Measurable Goals: 
 

4.E.1 Conduct erosion control inspections based on development activity, 
number of active construction sites, location and other factors, such as 
construction season and topography. Emphasis will be for those projects that are 
actively grading or are in the immediate post-grading stage, sites upstream from 
Wyandotte County Lake as well as other area ponds and lakes, and sites with 
the largest disturbed areas. 

 
4.E.2 Whenever practicable, the UG shall conduct an erosion control inspection 
within 5 working days of receiving a complaint. 

 
4.E.3 The UG shall include a summary of the inspection records in its Annual 
Compliance Report to KDHE. The records will include information on the number 
of active sites, the inspection frequencies, the number of complaints received, 
and a list of any non-compliant sites. Enforcement activities are reported under 
BMP 4.B.2. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): Summary of inspection records. 
 

Evaluation Methodology: Evaluate compliance of construction site owners and 
response to complaints. 
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5.  Post-Construction Stormwater Management Program 
 

As operator of a Phase 1 MS4, the UG shall develop, implement, and enforce 
procedures and best management practices to address post-construction runoff. These 
best management practices concern the following overall objectives: 

 
a.  Develop and implement strategies of structural and non-structural BMPs 

appropriate to the local community, and where appropriate, encourages the use 
of these BMPs and designs with the goal of maintaining or replicating pre- 
development runoff characteristics and site hydrology. 

b.  Requirement for adequate long-term operation and maintenance of structural 
stormwater management facilities, including inspection, tracking and 
enforcement methods. 

c.   The ordinance to require long-term operation and maintenance of post- 
construction controls. 

 

Best Management Practices (BMPs): 
 

5.A BMP: Maintain a set of local standards for post-construction stormwater 
management and make the standards available to developers, local 
contractors and the public. 

 
Objective: To maintain and make available a set of local standards for post- 
construction stormwater BMPs for local contractors and the general public. 

 

Measurable Goals: 
 

5.A.1 Prior to the effective date of the Stormwater Management Plan the UG 
adopted a set of local standards for post-construction stormwater management 
BMPs.  During the effective period for the SWMP, the UG will maintain and 
enforce these local standardsand will post on their website a copy of, or a link to, 
the adopted standards and best management practices outlined in the standards. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1-5 
 

Recurrence: Continuous 
 

Report(s): Copy of the most recent version of the standards shall be included 
with the SWMP. 

 

Evaluation Methodology: Review standards and BMP information annually and 
update as necessary as a result of compliance or non-compliance by developers, 
contractors, and the public. 

 

5.B BMP: Implement and revise, where appropriate, SOPs for stormwater plan 
review/approval, post-construction site inspections and subsequent 
enforcement activities. 
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Objective: To implement a set of SOPs for detailed plan reviews and approvals, site 
inspections, and any necessary enforcement actions, consistent with the terms of this 
SWMP, which will assist in reducing the discharge of pollutants. 

 

Measurable Goals: 
 

5.B.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOPs referenced below. 
5.B.2 

 
Within the second year after the effective date of the Stormwater Management 

Plan, the UG shall review and update, if appropriate, the SOPs for plan reviews 

and inspections, and enforcement to incorporate changes to these procedures 

made during the first year of implementation of these programs. 

5.B.3   A copy of any updated standard procedures referenced below will be 
included in the Annual Compliance Report submitted to KDHE for the year in 
which they are updated. 

 

Responsible Department(s): Public Works, Urban Planning and Land Use 
 

Compliance Schedule: Year 1, 2 
 

Recurrence: One Time (SOPs), Continuous (Implementation) 
 

Applicable Existing SOPs: SWMP-02 (Post-Construction Stormwater 
Management Program Plan Review); SWMP-06 (Post-Construction Site 
Stormwater Management Program BMP Inspection); SWMP-07 (Post- 
Construction Site Stormwater Management Program Enforcement Procedure) 

 

Report(s): Copies of procedures and checklists. 
 

Evaluation Methodology: As the program moves forward, annually review and 
refine the procedures to evaluate its capability to ensure consistency in UG’s 
plan review and approval, site inspection services and enforcement activities. 

 

5.C BMP: Develop a tracking system for post-construction sites and implement 
BMP inspections. 

 
Objective: To develop and maintain an inventory of post-construction stormwater BMPs 
(both privately and publicly owned) within the MS4 area and to develop a system to track 
the BMP inspections to reduce the discharge of pollutants to local storm sewers which 
reach area streams to the maximum extent practicable. 

 

Measurable Goals: 
 

5.C.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall create an inventory of existing publicly and 
privately owned BMPs. The BMP inventory list will be maintained and updated 
annually. 
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5.C.2   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall update its system to track the inspection, 
compliance, or non-compliance of public and privately owned BMPs. 

 
5.C.3   Beginning in the first year after the effective date of the Stormwater 
Management Plan, the UG shall conduct annual inspections of publically owned 
post-construction BMPs as required by the ordinance. The frequency of the 
inspection shall be established and identified in the standard operating 
procedures (SOP) developed under BMP 5.B. Follow-up inspections of these 
BMPs will be performed in accordance with the SOP. 

 
5.C.4   Beginning in the first year after the effective date of the Stormwater 
Management Plan, the UG shall enforce annual operation & maintenance 
requirements for privately owned BMPs within the MS4 service area, as required 
by the UG’s Code of Ordinances, Article XV of Chapter 8. The enforcement 
activities will be established and identified in the standard operating procedures 
developed under BMP 5.B. 

 
5.C.5   Within the third year after the effective date of the Stormwater 
Management Plan, the UG shall develop and implement a system to store 
information regarding these BMPs and track the inspection, follow-up activities, 
and any enforcement action of post-construction BMPs. 

 
5.C.6   The UG shall provide a copy of the post-construction BMP inventory, a 
summary of the most recent inspection reports, and a list of any enforcement 
action in its Annual Compliance Report submitted to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 3 
 

Recurrence: One Time 
 

Report(s): Summary report of inventory, inspections and enforcement actions. 
 

Evaluation Methodology: Evaluate existing tracking system to determine if it 
captures pertinent and valuable information, allows for query ability and provides 
complete reporting results. 

 

5.D BMP: Provide training to UG Inspection staff. 
 

Objective: Provide training to UG inspection personnel on the requirements of the UG’s 
Post-Construction SWMP and to instruct the assigned inspection staff on the proper 
mechanics and functionality of structural BMPs as well as safety and field awareness 
issues. 

 

Measurable Goals: 
 

5.D.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall train key employees regarding the new post- 
construction BMP standards. In addition to Erosion & Sediment Control and 
post-construction BMP inspection staff, key employees would include the 
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following job classifications: Building Inspection, Street Maintenance, Public 
Works Development Coordinator and the Public Works Stormwater Coordinator. 
These training sessions shall be repeated for the benefit of new staff. 

 
5.D.2   A copy of the training materials and a sign-in sheet containing the names 
of the attendees for the training session described in BMPs 5.D.1 will be included 
in the UG's Annual Compliance Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (5.D.1 and 5.D.2) As Necessary 
 

Report(s): Copy of the training materials and a sign-in sheet containing the 

names of the attendees for the training sessions. 
 

Evaluation Methodology: Review procedures and outcomes to ensure the 
inspection staff are adequately and consistently evaluating and inspecting BMP 
sites that meet the regulations. 

 

5.E BMP: Develop a training program for local property owners, designers and 
developers. 

 

Objective: To develop and implement a training program for local BMP project site 

owners, designers and developers. 
 

Measurable Goals: 
 

5.E.1 Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall sponsor a training session for architects / 
engineers / developers / contractors and owners of stormwater structural BMPs 
regarding the maintenance, inspection and enforcement program. These training 
sessions will be held every two years. 

 
5.E.2   A copy of the training materials and a sign-in sheet containing the names 
of the attendees for the training sessions described in BMP 5.E.1 will be included 
in the UG's Annual Compliance Report to KDHE, appropriate. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (5.E.1, 5.E.2) Every Two Years 
 

Report(s): Copy of the training materials and a sign-in sheet containing the 

names of the attendees for the training sessions. 
 

Evaluation Methodology: Review evaluations and comments regarding the 
quality of training. Assess whether changes to training should be made for the 
benefit of future attendees. 
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6.  Pollution Prevention/Good Housekeeping 

 

As operator of a Phase 1 MS4, the UG shall develop, implement, evaluate and modify, 
as necessary, an operation, maintenance, and training program for municipal operations 
and municipally owned/operated facilities consistent with the following overall goals: 

 
a.  Operation and maintenance programs, including activities, schedules, SOPs and 

inspection procedures which include provisions and controls to reduce pollutant 
discharges to the MS4. 

b.  Materials, including fertilizers, herbicides and pesticides shall be applied 
according to manufacturer’s recommendations. 

c.   Proper disposal of waste materials. 
 

Best Management Practices (BMPs): 
 

6.A BMP: Implement and revise, where appropriate,  the UG’s SOP for 
application of pesticides, herbicides and fertilizers (hereinafter “PHF”) on 
UG property. 

 
Objective: To implement the UG’s SOP which describes the application of PHFs used 
on UG property and its existing PHF tracking system. To require integrated pest 
management by all contractors performing lawn care maintenance work on UG property. 

 
Measurable Goals: 

 
6.A.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOPs referenced below. 
6.A.2   Within the second year after the effective date of the Stormwater 
Management Plan, the UG will review, and update if appropriate, its SOP for 
application of PHGs to incorporate changes to those procedures made during the 
first year of implementation of this program. 

 
6.A.3   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall review and modify their specifications and 
contracts for lawn care maintenance at public buildings and incorporate 
integrated pest management into the contract specifications. 

 
6.A.4   A copy of any updated version of the SOP referenced below shall be 
included in the Annual Compliance Report to KDHE for the year in which it was 
updated. The UG shall provide a copy of the most recent PHF application 
procedures (SOP) and lawn maintenance contract specifications, a list of the 
amounts of PHFs applied to UG property, and a list of the certified contractors 
who applied PHF to UG property in each Annual Compliance Report to KDHE. 

 

Responsible Department(s): Parks & Recreation, Procurement 
 

Compliance Schedule: Year 1,2 
 

Recurrence: One Time (6.A.3), Continuous (6.A.1, 6.A.4) 
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Applicable Existing SOP: SWMP-08 (Pesticide, Herbicide, and Fertilizer 

Application) 
 

Report(s): Copy of SOP, PHFs applied on UG property, and list of certified 
applicators/contractors. 

 

Evaluation Methodology: As the program moves forward, annually review and 
refine the developed SOP to evaluate its capability to ensure consistency in 
application of PHFs. 

6.B BMP: Continue to operate the UG’s existing vehicle washing facility. 

Objective:  Continue to operate a vehicle washing facility which collects and disposes of 
wash water in the sanitary sewer system. 

 

Measurable Goals: 
 

6.B.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG continue its existing program of washing of UG vehicles at its existing vehicle 

wash facility, currently located at 50th Street and State Avenue. The current 
procedures will be reviewed and updated as necessary to reflect industry best 
practices. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Applicable Existing SOP: SWMP-03 (Vehicle Washing) 
 

Report(s): A copy of any updated standard operating procedure and an 
inventory of all vehicle washing facilities. 

 

Evaluation Methodology: Review the effectiveness of collecting and disposing 
of wash water consistent with the goal of maintaining water quality. 

 

6.C BMP: Review and refine, if UG deems it necessary, the UG’s tracking 
system for street sweeping. Implement SOP for street sweeping. 

 

Objective: To implement the UG’s existing street sweeping SOP and to review and 
refine the UG’s tracking program which describes route information, prioritization 
method, cleaning frequencies and disposal of material collected. 

 

Measurable Goals: 
 

6.C.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOP referenced below. Within the 
first year after the effective date of the Stormwater Management Plan, the UG will 
review and refine its current system to track street sweeping activities.  The UG 
shall track the route classification and the amount of material collected on a 
monthly basis. 
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6.C.2   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall perform a review of its street sweeping SOP, 
referenced below. This evaluation will include such items as reviewing cleaning 
frequencies, route optimization strategies, quantity and type of collected material, 
and a cost/benefit analysis. The UG will prepare a memorandum detailing the 
results of the review. If UG deems it necessary, UG will make modifications to 
the SOP following the evaluation process. 

 
6.C.3   The UG may continue the use of the transfer station located at its central 

garage, 50th Street and State Avenue, for street sweeping materials.  Storage of 
street sweepings at the transfer station shall be in appropriately designed 
containers. 

 
6.C.4   The UG shall include a list of dates, route classifications and material 
collected on a monthly basis in its Annual Compliance Report to KDHE. 

 
6.C.5   A copy of any updated version of the SOP referenced below shall be 
included in the Annual Compliance Report to KDHE for the year in which it was 
updated. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (6.C.1, 6.C.2) One Time, (6.C.3) Continuous, (6.C.4) Annually 
 

Applicable Existing SOP: SWMP-09 (Street Sweeping) 
 

Report(s): Total amount of material collected monthly and a copy of latest street 
sweeping procedures. 

 

Evaluation Methodology: Annually review the efficiency of street sweeping plan 
and total amount of waste material collected. As the program moves forward, 
annually review and refine the developed SOP to evaluate its effectiveness. 

 
6.D BMP: Provide training to UG employees on good housekeeping activities 

related to stormwater management and how to reduce pollutants to the 
MS4. 

 

Objective: To provide training to UG employees that will educate them on stormwater 
management, water quality, and how to reduce pollutants to the MS4. 

 

Measurable Goals: 
 

6.D.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall prepare and distribute Stormwater Pollution 
Prevention training materials available to UG employees through e-mails and the 
UG’s Intranet site. 

 
6.D.2   A copy of the training materials will be included in the UG's Annual 
Compliance Report to KDHE. 

 

Responsible Department(s): Public Works, Human Resources 



Unified Government of Wyandotte County / Kansas City, Kansas 30 
Stormwater Management Plan 

 

 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annually 
 

Report(s): Copy of training materials. 
 

Evaluation Methodology: Evaluate the effectiveness of the training materials 
based on employee feedback and observed behavior changes. 

6.E BMP: Continue the existing curb inlet inspection and cleaning program. 

Objective: To reduce the discharge of pollutants to area streams from the MS4 to the 

maximum extent practicable by developing a wide-ranging inlet inspection and cleaning 
program. 

 

Measurable Goals: 
 

6.E.1 Beginning on the effective date of the Stormwater Management Plan, the 
UG shall continue its existing inlet inspection program by performing 
approximately 5,000 inspections per year. 

 
6.E.2 Beginning on the effective date of the Stormwater Management Plan, the 
UG shall continue its existing inlet cleaning program by cleaning approximately 
3,000 inlets per year. The number on inlets cleaned is dependent upon 
observations and the results of the inspection process conducted under BMP 
6.E.1. 

 
6.E.3 Within the third year after the effective date of the Stormwater 
Management Plan, the UG shall re-evaluate the overall focus and effectiveness 
of the existing curb inlet inspection and cleaning program. This information shall 
be used to assist the UG in prioritizing its program to reduce pollutant discharges 
to the maximum extent practicable for the remaining years in the permit with the 
information available. 

 
6.E.4 The UG shall provide a summary report of the curb inlets that are 
inspected and cleaned in its Annual Compliance Report to KDHE. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): Total number of curb inlets inspected/cleaned each year. 
 

Evaluation Methodology: Review the cleaning reports and the techniques 
employed in the inspection and cleaning of inlets as well as the process used to 
prioritize inspection and cleaning activities. 

 

6.F BMP: Review and update, if needed, the UG’s tracking system for inlet 
inspections and cleaning.  Implement SOP for inlet inspections and 
cleaning. 
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Objective: To review and update the UG’s existing inlet inspection and cleaning 
tracking program which describes route information, prioritization method, cleaning 
frequencies and disposal of material collected. To implement the SOP for inlet 
inspections and cleaning. 

 

Measurable Goals: 
 

6.F.1 Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOP referenced below. 

 
6.F.2 During the first two years after the effective date of the Stormwater 
Management Plan, the UG shall review and refine its current system to track inlet 
inspections and cleaning, and will update, if appropriate, the SOP referenced 
below.  During the third year, the UG shall incorporate inlet inspections and 
cleaning into the existing maintenance work order system. 

 
6.F.3 The UG shall perform a review of its inlet inspection and cleaning 
procedures and prepare a memorandum detailing the results during the third 
year. 

 
6.F.4 The UG shall provide a copy of its procedures review memorandum in its 
Annual Compliance Report to KDHE.  A copy of any updated version of the SOP 
referenced below shall be included in the Annual Compliance Report to KDHE for 
the year in which it was updated. 

 
 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (6.F.1, 6.F.2, 6.F.3) One Time,  (6.F.4) Annually 
 

Applicable Existing SOP: SWMP-10 (Stormwater Inlet Inspection and 
Cleaning) 

 

Report(s): A copy of latest inspection/cleaning procedures. 
 

Evaluation Methodology: As the program moves forward, annually review and 
refine the SOP and the efficiency of inlet inspection and cleaning plan. 

 
6.G BMP: Create an inventory of UG-owned/operated or UG-operated buildings 

and facilities.  Review permit coverage and SWPPPs for regulated sites. 
 

Objective: To create an inventory of all UG-owned/operated or UG-operated buildings 
and facilities.  Based upon this inventory, to determine which sites should have permit 
coverage from KDHE and a SWPPP in place, and which sites should not.  For the 
regulated sites, to confirm permit coverage and collect SWPPPs for review and 
comment. 

 

Measurable Goals: 
 

6.G.1  Within the first year after the effective date of the Stormwater 
Management Plan, the UG will update its inventory of UG-owned/operated and/or 
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UG-operated buildings and facilities. The list will be categorized into: (i) those 
sites that are included within the definition at 40 CFR 122.26 paragraphs 
(b)(14)(i) through (xi) (hereinafter, “industrial sites”) and (ii) non-regulated sites. 

 
6.G.2  Within the second year after the effective date of the Stormwater 
Management Plan, for those sites categorized as industrial sites, the UG will alert 
the appropriate department that the site may require coverage under KDHE’s 
General Permit for Stormwater Runoff from Industrial Activity and will request 
information on the site’s status in this regard.  If the site is covered at the time of 
notification, the UG will request a copy of the site’s SWPPP and will provide 
suggestions for improvements, as appropriate. 

 
6.G.3  Within the third year after the effective date of the Stormwater 
Management Plan, for those sites that state that they do not have coverage 
during the initial notification in BMP 6.G.2, the UG will follow-up with the 
appropriate department to ascertain whether the site is covered by the General 
Permit, and, if not, the reason it is not.  If the site is not covered, the UG will 
provide assistance to the department in obtaining the proper permit and 
developing the required site SWPPP, as appropriate. 

 
6.G.4  The UG shall provide a copy of the updated inventory as well as a list of 
departments notified and any follow-up conducted in its Annual Compliance 
Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (6.G.1, 6.G.2, 6.G.3) One Time, (6.G.4) Annually 
 

Report(s): A copy of the latest inventory, departments notified, and follow-up 
performed. 

 

Evaluation Methodology: As the program moves forward, annually review 
whether all regulated sites have permit coverage and have SWPPPs in place. 

6.H BMP: Monitor good housekeeping at non-regulated sites. 

Objective:  Based upon the inventory developed in BMP 6.G, to visit each UG- 
owned/operated or UG-operated building or facility that is not categorized as an 
industrial sites in order to recommend stormwater-related good housekeeping 
improvements. 

 

Measurable Goals: 
 

6.H.1   Within the second year after the effective date of the Stormwater 
Management Plan, for those sites that are not categorized as industrial sites 
pursuant to BMP 6.G.1 (hereinafter “non-regulated sites”), the UG will develop a 
schedule whereby each site will be visited once during each five year permit 
cycle. 
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6.H.2   Within the third year after the effective date of the Stormwater 
Management Plan, the UG shall begin visiting these non-regulated sites. During 
these visits, the UG will provide educational materials regarding good 
housekeeping practices meant to reduce the risk of non-stormwater discharges 
to the MS4 system, will discuss proper management practices with the manager 
of the site, and will recommend improvements that could be made on-site with 
regard to stormwater management. The UG will continue these site visits until all 
are reached. 

 
6.H.3   The UG shall provide a copy of its schedule and copies of its educational 
materials in its Annual Compliance Report to KDHE.  The UG shall provide a 
copy of any written recommendations made for a particular site upon request. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: (6.H.1) One Time, (6.H.2) Ongoing (Implementation) and (6.H.3) 
Annually 

 

Report(s): A copy of UG’s schedule and educational materials. 
 

Evaluation Methodology: After all sites are visited once, review the educational 
materials and make needed improvements in information provided. 
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7.  Industrial Activity Stormwater Runoff Management 
 

As operator of a Phase 1 MS4, the UG shall develop, implement, evaluate and modify, 
as UG deems necessary, a program for addressing discharges from industrial facilities, 
included in 40 CFR § 122.26(d)(2)(iv)(C) to the MS4 consistent with the following overall 
objectives: 

 
a.  Develop and implement a program to identify and inspect these facilities and 

sites to review whether there are effective stormwater control measures in place 
at the site. 

b.  Where appropriate, take enforcement action to address illicit discharges from 
those identified sites consistent with UG’s IDDE program (discussed above). 

 

Existing Program Activities 
 

The UG does not have an established industrial runoff management program as it is not 
a current permit requirement to-date. The UG however, does monitor those sites which 
are part of the sanitary sewerage pre-treatment program.  Since the UG’s jurisdiction 
includes industrial areas that are within the combined sewer system area (outside of the 
regulated MS4 service area), compliance with these pre-treatment requirements have 
had a positive effect in stormwater quality during rainfall events that trigger combined 
sewer overflows. 

 

Best Management Practices (BMPs): 
 

7.A BMP: Develop a Standard Operating Procedure (SOP) for stormwater plan 
review/approval, industrial site inspections, review of stormwater control 
measures during those inspections, and subsequent enforcement 
activities. 

 
Objective: To develop a set of Standard Operating Procedures (SOP) for detailed plan 
reviews and approvals, site inspections, review of stormwater control measures, and any 
subsequent enforcement actions deemed necessary by UG. 

 

Measurable Goals: 
 

7.A.1   By no later than March 31, 2013, the UG shall create an SOP for 
stormwater plan review and approval of industrial sites, including a visual review 
of the site and interviews with management at the facility. 

 

7.A.2   By no later than March 31, 2013, the UG shall create an SOP for the 
inspection of industrial sites. 

 

7.A.3   By no later than March 31, 2013, the UG shall create an SOP for carrying 
out enforcement actions against any industrial site which has been found in 
violation of UG ordinances. The SOP will also identify the steps necessary to 
inform KDHE of facilities that may require state action. 

 

7.A.4   A copy of the standard operating procedures described in BMPs 7.A.1 

thru 7.A.3 will be included in the Annual Compliance Report submitted to KDHE. 
 

Responsible Department(s): Public Works, Legal 
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Compliance Schedule: Year 1 
 

Recurrence: One time 
 

Report(s): Copies of all SOPs. 
 

Evaluation Methodology: Annually review and refine, if the UG deems it 
necessary, the developed SOPs to evaluate their capability to ensure 
consistency in UG’s plan review and approval, site inspections, and enforcement 
activities. 

7.B BMP: Create and maintain an inventory of Industrial facilities. 

Objective: To create an inventory of Industrial facilities as defined by 40 CFR 

122.26(b)(14), which is to be maintained and updated on an annual basis. 
 

Measurable Goals: 
 

7.B.1   Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall update its industrial facilities list to include 
municipal landfills, hazardous waste treatment, storage and disposal facilities 
(TSDs), industries subject to reporting requirements pursuant to SARA Title III 
Section 313, facilities as defined by 40 CFR 122.26(b)(14), and those sites that 
the UG determines are contributing a substantial loading of pollutants to the 
MS4.  The list shall be updated on an annual basis. 

 

7.B.2   A copy of the list of industrial facilities, including their classification per 40 

CFR 122.26(b)(14) shall be included in the UG's Annual Compliance Report to 
KDHE. 

 

Responsible Department(s): Public Works, Geospatial 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): List of all industrial facilities noted above within UG’s MS4 service 
area. 

 

Evaluation Methodology: Completion of list. 

7.C BMP: Implement an Industrial facility inspection program. 

Objective: To inspect each industrial site to ensure compliance with the UG’s 
ordinances. 

 

Measurable Goals: 
 

7.C.1   Within two years of after the effective date of the Stormwater 
Management Plan, of the industrial sites described in 7 above, the UG shall 
begin inspecting 25 percent (%) of these sites per year. A priority list of facilities 
based upon industrial classification shall be established as a predictor of 
potential pollutant loadings. The list may be modified as a result of subsequent 
inspections. 
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7.C.2   Prior to commencing with inspections, all inspectors and UG personnel 
assigned to conduct inspections under this program shall be trained in 
accordance with the measurable goals identified under the IDDE Program, BMP 
Number 3.D. 

 

7.C.3   A copy of the annual inspection reports will be retained for three years. A 
summary of the annual inspection reports will be included in the UG's Annual 
Compliance Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 2 - 5 
 

Recurrence: Continuous 
 

Report(s): Summary of inspection records. 
 

Evaluation Methodology: Evaluate compliance of facility owners. 
 

7.D BMP: Adopt legal authority for inspection of industrial facilities, review of 

on-site stormwater control measures, and subsequent enforcement. 
 

Objective: To review and revise, if the UG deems it necessary, UG’s ordinances to 
allow for UG inspection of industrial facilities, review of their stormwater control 
measures, and the institution of enforcement actions in appropriate cases. 

 

Measurable Goals: 
 

7.D.1   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall review its current  Code of Ordinance, and 
adopt, if UG deems it necessary, a new ordinance that authorizes the UG to 
require the industries described in 7 above to address any discharges to the 
MS4, to install or undertake stormwater control measures on their properties, 
and, if otherwise required by federal or state law, to conduct monitoring, with a 
copy of any results submitted to the UG. 

 

7.D.2   A copy of the review results, and any ordinance activities, will be included 
in the UG's Annual Compliance Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 2 - 5 
 

Recurrence: One Time 
 

Report(s): Summary of  review and ordinance activities. 
 

Evaluation Methodology: Evaluate adequacy of ordinance to allow for facility 

inspections. 
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8.  TOTAL MAXIMUM DAILY LOAD (TMDL) REGULATED 

POLLUTANTS AND PRINCIPAL POLLUTANTS OF CONCERN 
 

As operator of a Phase 1 MS4, the UG shall develop, implement, evaluate and modify, 
as necessary, a stormwater management plan, which includes practical and feasible 
BMPs and a monitoring program, to assess the effectiveness of the stormwater 
management activities and BMPs that have been implemented to attenuate the 
discharge of the Total Maximum Daily Loads (TMDL) regulated pollutants and Principal 
Pollutants of Concern (PPOC) indentified in the UG’s NPDES permit.  Actions shall be 
taken to insure that the UG is in compliance with the following overall objectives: 

 

a.  Develop and implement a stormwater management program, including specific 
BMPs, which will reduce the loading from the regulated TMDL pollutants. 

b.  Develop and implement a program to monitor and collect stormwater samples at 
various intervals and frequencies identified in the NPDES permit. 

c.   Develop and implement procedures to collect and analyze stormwater samples. 
d.  Review data and determine water quality trends. 

 
The UG continues to implement its Wet Weather Control Plan to reduce the number 
overflow events and the quantity of sanitary sewerage which enters the Kansas River 
during combined sewer overflow (CSO) and sanitary sewer overflow (SSO) events within 
the service area. The ongoing and future activities include studies to identify areas of 
overflows and their causes, and the construction of capital improvement projects to 
address overflows as a means to reduce the discharge of pollutants to the maximum 
extent practicable. 

 

Best Management Practices (BMPs): 
 

8.A BMP: To develop and implement Best Management Practices which will 
reduce TMDL regulated pollutants (Bacteria), to the maximum extent 
practicable, from entering the Kansas River. 

 
Objective: To develop and implement BMP programs to reduce the amount of TMDL 
regulated parameters and Principal Pollutants of Concern that enter the Kansas River. 

 
Measurable Goals: 

 
8.A.1   Within the first after the effective date of the Stormwater Management 
Plan, the UG shall implement the following BMPs: 

 
 A pet waste brochure will be developed for public education and 

dissemination. The brochure will encourage pet owners to pick up the 
waste as well as provide other pollution prevention tips for pet owners. 
The brochure will be posted on the UG website and also be printed to 
be placed in City Hall, the public libraries, and other public venues, 
such as Community Centers and the Neighborhood Resource Center. 
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 Within the Kansas River drainage basin, priority attention will be given 
to regulating septic tank systems maintenance, installation, and 
usage. Response to complaints received regarding improper 
discharges or surfacing sewage related to septic system failures will 
be given top priority for investigation and response. Continue 
regulating septic systems in accordance with the UG’s Code of 
Ordinances, Chapter 30, Article VII and maintain records of 
investigation and final disposition of non-compliant systems. 

 
 Beginning in the second year after the effective date of the Stormwater 

Management Plan, the UG will implement the IDDE dry- weather 
inspection program required by BMP 3.E above to prioritize those 
drainage areas and streams within the Kansas River drainage basin. 
The UG will document and report all illicit discharges found and 
eliminated. 

 
8.A.2   All activities, documents and reports for the BMPs identified above will be 
included in the UG's Annual Compliance Report to KDHE. 

 

Responsible Department(s): Public Works, Public Relations 
 

Compliance Schedule: Years 1 - 5 
 

Recurrence: Continuous 
 

Report(s): Copies of all brochures created and distributed, list of septic system 
complaints and disposition activities, and a summary of all illicit discharges 
inspected and eliminated. 

 

Evaluation Methodology: Reduction in bacteria concentrations. 
 

Affected Parameters:  Bacteria (E. Coli) 
 

8.B BMP:  Undertake activities to reduce stormwater impacts on Wyandotte 
County Lake. 

 

Objective: To implement and enforce best management practices within the lake’s 

watershed, by reducing the discharge of pollutants, to the maximum extent practicable, 
in order to protect the integrity of Wyandotte County Lake. To assess the condition of the 
lake over the 5-year permit period. 

 

8.B.1 During the first year after the effective date of the Stormwater Management 
Plan, the UG shall assess the land use in the watershed of the lake to develop a 
baseline for existing build-out conditions, using available data, sampling 
information, and any existing surveys of the lake. This initial assessment will 
include the original bathymetric survey conducted in 2010 by the Kansas 
Biological Survey. 

 

8.B.2 Beginning in  the first year after the effective date of the Stormwater 
Management Plan, the UG shall commence gathering and analyzing samples of 
the water in the southern and eastern tributaries entering the lake during four (4) 
wet weather events per year. Parameters tested shall include Total Phosphorus, 
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total suspended solids (TSS), Total Nitrogen (calculated), TKN, nitrates + nitrites, 
ammonia, biochemical oxygen demand (BOD), and pH. Daily rainfall amounts 
from nearby rain gauges for the preceding two week period will be reported. 

 

8.B.3 Beginning in the first year after the effective date of the Stormwater 
Management Plan, the UG shall give high priority to sites located within the 
Wyandotte County Lake watershed when it comes to enforcing program 
elements and best management practices identified under the Construction Site 
Stormwater Run-off Control and Post-Construction Stormwater Management 
Program minimum control elements. 

 

8.B.4 Within the fifth (5th) year after the effective date of the Stormwater 
Management Plan, the UG shall conduct a follow-up bathymetric survey of the 
lake. The UG will also undertake a land use and build-out assessment in the lake 
watershed to provide a comparison to the baseline data developed in the first 
year. 

 

8.B.5 Beginning the first year after the effective date of the Stormwater 
Management Plan, the UG shall take Secchi disk depth readings at up to three 
(3) locations in the main body of the lake approximately one week before 
Memorial Day, Independence Day and Labor Day. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Years 1-5 
 

Recurrence: One Time (8.B.1, and 8.B.4), Continuously (8.B.2, 8.B.3 and 8.B.5) 
 

Report(s): Provide a copy of the sampling results from the wet weather sampling 
program and lake Secchi disk depths. The UG will keep records on enforcement 
action and make these records available upon request. Provide a summary of the 
results of the bathymetric survey and land use assessment conducted during the 
fifth year. 

 

Evaluation Methodology: Evaluate parameter, Secchi disk, and sediment data 
to determine the effect of BMPs on pollutants levels entering the lake. Modify 
program or develop additional best management practices in the area to continue 
protecting the lake quality. 

 

Affected Parameters:  Phosphorus, Sediment 
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9.  WET WEATHER MONITORING PROGRAM 

 

As operator of a Phase 1 MS4, the UG shall develop, implement, evaluate and modify, 
as necessary, a wet weather monitoring program for the Principal Pollutants of Concern 
(PPOCs) and other parameters listed in the current NPDES Permit to assess the 
effectiveness of the stormwater management activities and BMPs that have been 
implemented that comply with the following overall objectives: 

 
a.  Develop and implement a program to monitor and collect storm water samples 

during wet weather at several outfall and stream locations. 
b.  Develop and implement procedures to collect and analyze stormwater samples 

during wet weather. 
c.   Review data and determine water quality trends. 

 
Best Management Practices (BMPs): 

 

9.A BMP: Implement SOPs to address monitoring of Principal Pollutants of 
Concern and other water quality parameters. 

 

Objective: To implement SOPs which detail the implementation of a wet weather 
monitoring program and analysis of certain Principal Pollutants of Concern and specific 
parameters identified in the current NPDES permit. 

 

Measurable Goals: 
 

9.A.1   Beginning on the effective date of the Stormwater Management Plan, the 
UG shall implement the Applicable Existing SOPs referenced below. 

 
9.A.2   Within the second year after the effective date of the Stormwater 
Management Plan, the UG shall review and update, if appropriate, the SOPs 
referenced below to incorporate changes to these procedures made during the 
first year of implementation of this program. 

 
9.A.3   The UG shall provide a copy of the Monitoring Plan and data analysis 
procedures in its Annual Compliance Report to KDHE in the year in which the 
procedure was updated. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Year 1, 2 
 

Recurrence: One Time 
 

Applicable Existing SOP: SWMP-15 (Wet Weather Monitoring Program – Wet 
Weather Monitoring); SWMP-16 (Wet Weather Monitoring Program – Data 
Analysis) 

 

Report(s): Copies of procedures and the results of the review of the current Wet 

Weather Monitoring Plan. 
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Evaluation Methodology: As the overall program moves forward, annually 
review and refine if the UG deems it necessary, the developed SOPs to evaluate 
their capability to ensure consistency and accuracy in UG’s sampling and 
analysis procedures. 

9.B BMP: Develop a tracking system for wet weather monitoring activities. 

Objective: To develop a system to track the results of the wet weather monitoring 
program. 

 

Measurable Goals: 
 

9.B.1   Within six months after the effective date of the Stormwater Management 
Plan, the UG shall develop a spreadsheet to track the water quality results and 
each sample location. 

 

Responsible Department(s): Public Works, Water Pollution Control 
 

Compliance Schedule: Year 1 
 

Recurrence: One Time 
 

Report(s): N/A 
 

Evaluation Methodology: Review tracking system to ensure that the water 
quality results are clear, useful, and reliable. Make modifications to the system if 
appropriate. 

 

9.C BMP: Conduct water quality analyses of stormwater discharges to assess 
the effectiveness of implemented BMPs and stormwater pollution 
prevention actions. 

 

Objective: To review monitoring data for water quality trends and to analyze the 
information to determine the effectiveness of BMPs and the overall health of the 
watershed. 

 

Measurable Goals: 
 

9.C.1   Beginning in the first year after the effective date of the Stormwater 
Management Plan, the UG shall annually prepare a memorandum which includes 
an analysis of the monitoring results. The UG will provide an analysis and 
interpretation of the results of the effectiveness of the various BMPs and make 
adjustments if necessary. 

 
9.C.2   The UG shall provide a copy of the data analysis in its Annual 
Compliance Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annual 
 

Report(s): Summary of water quality trend analysis memorandum. 
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Evaluation Methodology: Evaluate trends to assess water quality impacts and 
review possible changes to BMPs and stormwater management activities to 
reduce PPOCs, and make modifications, if required. 

 

 
10.  STORMWATER MANAGEMENT PROGRAM 

 

As operator of a Phase 1 MS4, the UG shall develop, implement, evaluate, and modify if 
necessary, a Stormwater Management Program to manage the activities and 
requirements, to the maximum extent practical, that reduce the discharge of pollutants to 
area streams, protect water quality and complies with the Clean Water Act, consistent 
with the following overall goals: 

 
a.  Develop and implement a stormwater management program, including specific 

BMPs which will reduce the loading from the regulated and principal pollutants of 
concern. 

b.  Establish a Stormwater Management Team that will oversee stormwater related 
activities and financial issues, provides guidance, and evaluates and 
recommends improvements to the program. 

c.   Conduct watershed studies and a stormwater master plan to identify future 
capital improvement needs. 

 

Best Management Practices (BMPs): 
 

10.A BMP: Hire a Stormwater Coordinator. 
 

Objective: Create and fill a new position whose primary responsibility will be to oversee 

the day to day operation of the Stormwater Management Program. 
 

Measurable Goals: 

 
10.A.1 Within the first year after the effective date of the Stormwater 
Management Plan, the UG shall create the position of Stormwater Coordinator. 
This individual will primarily be responsible for overseeing the implementation of 
the Stormwater Management Plan. This position will be overseen by the Deputy 
County Engineer in charge of the Stormwater Runoff Management Program. 

 
10.A.2 After the position is established, and contingent upon the availability and 
interest of qualified applicants, the UG shall fill the position of Stormwater 
Coordinator.  It is expected that this position will occasionally be vacant due to 
staff turnover at the UG.  During those periods, the UG will endeavor to name an 
individual to temporarily assume the responsibilities of this position until such 
time that an individual can be named to the position. 

 

Responsible Department(s): Public Works, HR Dept. 
 

Compliance Schedule: Year 1 
 

Recurrence: N/A 
 

Report(s): Information on the staffing of this position will be included in the 
annual report. 
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Evaluation Methodology:  N/A 
 

10.B BMP: Create committees which will provide administrative oversight, 
coordination and direction for the UG’s Stormwater Management Program. 

 

Objective: To establish Committees to provide oversight and guidance during the 
implementation of the UG’s Stormwater Management Program. The purpose of these 
committees shall be to develop a clear and consistent message regarding MS4 as it 
relates to overall program management, to help direct public education activities, to 
coordinate information tracking and mapping, and to oversee the good housekeeping 
measures implemented as part of this plan. 

 

Measurable Goals: 
 

10.B.1 Within the first year after the effective date of the Storm Water 
Management Plan, a Stormwater Executive Committee will be formed, which will 
be comprised of the UG’s Public Works Director, the County Engineer, the Water 
Pollution Control Division Director, and, to the extent the position has been filled, 
the Stormwater Coordinator. The committee will be involved in funding and 
planning decisions, will ensure communications between departments, will 
oversee the implementation of the various measures and the tracking of all 
activities, and will provide direction and guidance to staff during the program 
process. 

 
10.B.2 Within the first year after the effective date of the Storm Water 
Management Plan, the Stormwater Executive Committee will consider the 
formation of additional committees to address public education, information 
tracking, mapping and good housekeeping measures. 

 
10.B.3 For all committees, minutes will be prepared  Minutes will be retained for 
a minimum of three years, and will be provided to the public upon request. 

 

Responsible Department(s): Public Works, Public Relations 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Continuous 
 

Report(s): N/A 
 

Evaluation Methodology:  The Public Works Director, or his designee, shall 
conduct an annual evaluation of the various Stormwater Committees to 
determine their effectiveness in implementing  the UG’s SWMP. 

 

10.C BMP: Conduct an annual financial analysis of the stormwater program. 
 

Objective: To conduct an annual financial analysis which will assess the implementation 
costs of the UG's Stormwater Management Program and will consider the potential 
means for obtaining adequate funding. 

 
Measurable Goals: 
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10.C.1 Beginning in the second year, the UG shall conduct an analysis of the 
future program funding needs and expenses as well assessing the availability of 
funds and revenue for the program as part of the annual budget development 
process. If future expenditures exceed revenue, recommendations will be 
identified to address the gap in funding to the maximum extent practicable. 

 
10.C.2 A copy of the financial analysis will be included in the UG's Annual 
Compliance Report to KDHE. 

 

Responsible Department(s): Public Works 
 

Compliance Schedule: Year 1 - 5 
 

Recurrence: Annually 
 

Report: Copy of the financial analysis. 
 

Evaluation Methodology: N/A 


